
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

PCE Chestnut RV001  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #11
Progress  Vapor Intrusion, Soil, and Groundwater Sampling
PCE Chestnut RV001

Atlantic, IA 
Latitude: 41.4036007 Longitude: 95.0138776 

To: Adam Ruiz, RRSS

From: Jeff Pritchard, OSC 

Date: 8/22/2017 

Reporting Period: April 11, 2017 through August 21, 2017 

1. Introduction

1.1 Background

Site Number: B7A4 Contract Number:

D.O. Number: Action Memo Date: 5/18/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/4/2015 Start Date: 6/4/2015

Demob Date: Completion Date:

CERCLIS ID: IAN000703467 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1    Incident Category

Inactive Production Facility

2. Current Activities

2.1 Operations Section

2.1.1    Narrative

The PCE Chestnut Street site was identified during an investigation at the adjacent PCE Former Dry
Cleaners site during March 2015, when analytical data from indoor air and subslab vapor samples collected
within the downtown business district of Atlantic indicated elevated concentrations of tetrachloroethene
(PCE) unrelated to the PCE Former Dry Cleaners site. The concentrations of PCE vapors detected in the
buildings at the site present a significant health threat due to inhalation hazards. The suspected sources of
contamination are former dry cleaning operations at 317 Chestnut Street, 318 Chestnut Street, and 500
Chestnut Street.  

2.1.1.1    Current situation

During the current reporting period summarized in this Pollution Report, the EPA conducted several
sampling events to support the ongoing removal action. An indoor air sampling event was conducted May 8
and 9, 2017, and involved the collection of samples from 21 buildings within the site area. Laboratory results
determined that three properties located within the 300 Block of Chestnut Street contained trichloroethene
(TCE) at concentrations above its EPAestablished Removal Action Levels (RAL). The results for TCE were
not consistent with past sampling results; therefore, the EPA conducted follow up sampling in June and July
of 2017 to further investigate the results. Follow up sampling determined that TCE levels dropped back
below the respective RAL. The elevated concentrations of TCE were attributed to use of a commercial
product containing TCE and the vapors migrated into adjacent buildings.  

The EPA conducted soil and groundwater sampling events in May, July, and August 2017. During the week
of May 8, 2017, soil samples were collected from eight locations at the 317 Chestnut Street property, which
is the location of a former dry cleaning operation. The soil sampling was conducted to delineate the extent
of PCEcontaminated soil identified during previous sampling. Soil sample results identified PCE up to
52,000,000 micrograms per kilogram. Based on these results, additional soil sampling was conducted
during the week of August 7, 2017, at the adjacent property to the north of 315 Chestnut Street. Laboratory
results from that sampling event are expected in September 2017.  

A groundwater sampling event was conducted the week of July 17, 2017. A total of 12 groundwater samples
were collected from five locations. This sampling event was conducted to define the northern extent of the
PCEcontaminated groundwater plume associated with the site. Laboratory results identified PCE up to 24
micrograms per liter in samples collected. The EPA has collected samples from private wells downgradient
of the site to ensure there is no exposure to PCEcontaminated groundwater. To date, no users of
contaminated groundwater have been identified. 

2.1.2    Response Actions to Date

To date, the EPA has installed vapor mitigation systems at nine properties at the site where elevated
concentrations of PCE and/or TCE were identified in indoor air and subslab soil vapor samples. Please
refer to previous Pollution Reports for a summary of those response actions.   

2.1.3    Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date.

2.2 Planning Section

2.2.1        Anticipated activities for next reporting period

A vapor intrusion sampling event is planned for fall 2017 to ensure indoor air concentrations of PCE and TCE
remain below their RALs. Following the receipt of soil sample results from the August 2017 sampling event,
the EPA will complete a source removal evaluation for PCEcontaminated soil identified at/near 317
Chestnut Street.  

2.2.1.1     Planned Response Activities

See anticipated activities described in Section 2.2.1 above. 

2.2.1.2 Next Steps

See anticipated activities described in Section 2.2.1 above. 

2.2.1.2     Issues  

No issues have been identified at this time.

2.3 Logistics Section

A Logistics Section has not been established for this site.

2.4 Finance Section

2.4.1    Narrative

An Action Memorandum for a timecritical removal action and a 12month emergency exemption was
approved on May 18, 2015. An Action Memorandum Amendment requesting a removal project ceiling
increase was approved on December 21, 2016.

Estimated costs are summarized in the table below.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS and START $302,400.00 $238,250.00 $64,150.00 21.21%

Intramural Costs

Total Site Costs $302,400.00 $238,250.00 $64,150.00 21.21%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized. Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

                   CFR             Code of Federal Regulations                         
                    CERCLA      Comprehensive Environmental Response, Compensation, and Liability A          

EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
OSC             OnScene Coordinator
PCE             Tetrachloroethene
PRP              Potential Responsible Party
RAL               Removal Action Level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethene
VOCs            volatile organic compounds

6. Additional sources of information

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

For more information about PCE, go to: https://www.atsdr.cdc.gov/toxfaqs/tf.asp?id=264&tid=48

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about TCE, go to: https://www.atsdr.cdc.gov/toxfaqs/tf.asp?id=172&tid=30

7. Situational Reference Materials

No information available at this time.
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The PRP search is ongoing. No PRP has been identified to date.

2.2 Planning Section

2.2.1        Anticipated activities for next reporting period

A vapor intrusion sampling event is planned for fall 2017 to ensure indoor air concentrations of PCE and TCE
remain below their RALs. Following the receipt of soil sample results from the August 2017 sampling event,
the EPA will complete a source removal evaluation for PCEcontaminated soil identified at/near 317
Chestnut Street.  

2.2.1.1     Planned Response Activities

See anticipated activities described in Section 2.2.1 above. 

2.2.1.2 Next Steps

See anticipated activities described in Section 2.2.1 above. 

2.2.1.2     Issues  

No issues have been identified at this time.

2.3 Logistics Section

A Logistics Section has not been established for this site.

2.4 Finance Section

2.4.1    Narrative

An Action Memorandum for a timecritical removal action and a 12month emergency exemption was
approved on May 18, 2015. An Action Memorandum Amendment requesting a removal project ceiling
increase was approved on December 21, 2016.

Estimated costs are summarized in the table below.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS and START $302,400.00 $238,250.00 $64,150.00 21.21%

Intramural Costs

Total Site Costs $302,400.00 $238,250.00 $64,150.00 21.21%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A site Health and Safety Plan has been developed, approved, and signed by site personnel.

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized. Local and state
representatives are kept informed of activities and issues through routine communication.

3.2 Cooperating Agencies

City of Atlantic

Iowa Department of Natural Resources

4. Personnel On Site

EPA Employees

START contract personnel

ERRS contract personnel

5. Definition of Terms

                   CFR             Code of Federal Regulations                         
                    CERCLA      Comprehensive Environmental Response, Compensation, and Liability A          

EPA             Environmental Protection Agency
ERRS           Emergency and Rapid Response Services
OSC             OnScene Coordinator
PCE             Tetrachloroethene
PRP              Potential Responsible Party
RAL               Removal Action Level
START          Superfund Technical Assessment & Response Team
TCE              Trichloroethene
VOCs            volatile organic compounds

6. Additional sources of information

PCE (Tetrachloroethylene):           
•       A manmade chemical that is widely used for dry cleaning clothes.
•       It evaporates easily into the air.
•       A colorless liquid with a mild, chloroformlike odor  has a sharp, sweet odor.

For more information about PCE, go to: https://www.atsdr.cdc.gov/toxfaqs/tf.asp?id=264&tid=48

TCE (Trichloroethylene):
•       Used to remove grease from fabricated metal parts and in the production of some textiles.
•       PCE degrades to TCE under certain circumstances.
•       A colorless or blue liquid with a chloroformlike odor  has a sharp, sweet odor

For more information about TCE, go to: https://www.atsdr.cdc.gov/toxfaqs/tf.asp?id=172&tid=30

7. Situational Reference Materials

No information available at this time.

http://water.epa.gov/drink/contaminants/basicinformation
http://water.epa.gov/drink/contaminants/basicinformation

	barcode: *30323578*
	barcodetext: 30323578


